
MD140 (Taneytown Pike ) 

Monocacy River Bridge Replacement 
Project Construction Update 

September 2013 
 

Current Progress: 

1. Crews have paved the realigned section of MD 140 leading to the new 

bridge. 

2. Crews removed the stream diversion from the western bank of the river and 

reinstalled it on the eastern bank to allow construction of the eastern pier 

(pictured at lower left). 

3. Crews have constructed the eastern abutment (end support) and eastern pier 

(central support). 

 

Upcoming Work: 

1. Crews will continue backfilling behind the eastern abutment. 

2. Crews will install beams across the remaining two spans of the bridge. 

3. Crews will form and pour curbs on the new bridge. 

4. Crews will complete a bioswale (a drainage course designed to filter 

runoff) along the eastbound shoulder of the realigned section of MD 140. 

 

On behalf of the Maryland State Highway Administration, I would like to 

thank you for your cooperation and patience. 

Andrew Faulkner 

Construction Project Engineer 

Maryland State Highway Administration 

Project office phone: 410-756-6306 

afaulkner@sha.state.md.us 

  
 

The new bridge is taking shape with 

both abutments (end supports) and 

piers (central supports) constructed 
and beams in place across one 

span.  (Photo taken Aug. 28, 2013)  

 

 

 

 

 

 

 

Please drive carefully 

through the work zone and 

beyond: 

 

 Watch for 

construction 

equipment and 

working crews. 

 

 Observe new signs 

and flaggers during 

lane closures. 
 

 Please watch for new 

traffic patterns. 

 

 

 

 

 

  

Crews relocated the stream 

diversion to construct the eastern 

pier (central support) for the new 

bridge.  (Photo taken Aug. 28, 

2013) 

 


